
December 21 , 1992 

Wi lliam Buller 
RCRA Enforcement Branch (SHR- 12) 
Waste Management Division 
U. S . Environmental Protection Agency 
230 South Dearborn Street 
Chicago, I l linois 60604 

{N] lE ((N lE ll W fE@ 
DEC 211992 

OFFICE OF R 
Waste Mana c~ 

U S gement Division: 
- ' • EPA, REGION v, 

RE: Admini strative Order on consent IND 044 587 848 
Franklin Power Products, I nc. and Amphenol Corporation 
REQUEST FOR EXTENSI ON OF TIME TO SUBMIT DRAFT RFI REPORT 

Dear Mr. Buller: 

Article VII 2(b) of the referenced Consent Order requires that a 
draft RFI report be submitted to you within 75 days of the 
approval of the supplemental plan . our records indicate the 
supplemental plan was approved on October 19 , 1992 , making the 
draft RFI report due on January 2, 1993 . 

The 75 day deadline is reasonable and appropriate in a case wher e 
only additional sampling and analysis of existing wells is 
necessary prior to completing the draft RFI . Seventy- five days 
is not sufficient time in a situation where a greater scope of 
work is required . On October 26, 1992 , our consultant , James 
Keith of w. W. Engineering and Science, Inc., acknowledged in 
writing Region V's approval of a supplemental Work Plan and, 
based on the scope of work of the Plan , included a preliminary 
schedule indicating that the Draft RFI report would be submitted 
by March 2 , 1993 . That letter was for informational purposes 
only, and was not a formal request for extension of time . 
Shortly after the appr oval of the supplemental Wor k Plan, the 
Respondents, through w. W. Engineering and Science, performed 
additiona l on-site sampling and initial off-site sampling. Based 
upon those results, a revised Work Plan was submitted with 
modified off-s ite sampling procedures . You have had a number of 
discussions with Mr. Keith regarding the sampling methodology and 
operating procedures to be employed ; based on your comments, a 
modified Work Plan has been submitted and is awaiting your 
further comment or appr ova l. 

Please accept this as a formal request on behalf of the 
Respondents for an extension of time until no l ater than April 1 , 
1993 in which to submit a draft RFI report . We believe that we 
have proceeded with all due diligence, and that we could not 
r easonably foresee at the t ime the Consent Order was signed that 
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75 days would be inadequate to complete any required supplemental 
work and submit a draft RFI . This request is not made for the 
purpose of delay but rather to allow Respondents to fully comply 
with the spirit and intent of the Consent Order. 

Articl e XIX provides that such an extension shall be accomplished 
through written amendment to the Consent Order. Would you please 
forward a copy of a proposed amendment , or have someone in your 
legal department contact me , so that we may make sure we remain 
in compliance. My office is located at 1000 Waterway Boulevard, 
Indianapolis, IN 46202 ; my direct phone number is 317/633- 2069 ; 
m'" ~ax• ~S ~1~/63A - 170' Vc•ur p~om~+ a+to~+i•~n to +h; S m~++~r is y .1.. .L ..J I --x J .l. • .L .J.. .1~ :t-' '- - ..:;:. ...... - V.1. -......... ...~ ~ ..... --- _._ 

greatly appreciated. 

Very truly yours, 

FRANKLIN POWER PRODUCTS, INC. 

BY : Al__, .J_ll._ I J\ I C\(U L, 
Susan W. Gard ~ \ 
Corporate Counsel 

Via certified mail - P676 651 822 
Via fax 312/353- 4788 

cc: James Keith - WW Engineering & Science 
Mike Jarvis - Franklin Power Products , I nc . 
Sam Waldo - Amphenol Corporation 




